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PFGA Milestone Contribution – Network Integration 
(NT) Transmission Service 

Milestones to Close the Gaps 

Develop a repeatable 
consistent study 

"Follow Through" 
process 

Calibrated Model 
Assumptions 

Transition away from 
hourly firm 

Develop more tools 
than “build” 

Replace Conditional 
Firm NT 

Implement NT 
Policy/Procedures 

Implement CF PTP 
Reflecting Customer 

Choice 

Stop calculating and 
posting LT ATC 



First 

A repeatable and 
consistent study 

“Follow Through” 
process 
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BPA Direction: NT Scope 

Next Last 

Use NOA to manage 
aspects of NT 
relationship 

Require undesignations 
for any firm market 

sales 

Replace Conditional 
Firm NT 

Adherence 
to 

application 
Information 

Queue 
Attrition 

- 
TSR 

Alternatives 
-  

Required 
Study 

Information 

Resolving These Tariff Engagement Design Gaps 

• Conditional Firm NT service  
• BPA one-offs and silo’d work arounds to NT service 
• Poor visibility of customer generation  
• Highly customized processes and tools 
• New network load definition and business processes  
• Customers unable to request to be studied for Redispatch 

Implement NT Policy 
/ Procedures 

Load and Resource 
forecasts for NT cust. 

All resources share NT 
redispatch 

responsibility 

Load growth 
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Steps 
Objective 

Clarity on how 
service is provided 

and maintained 

8/29/17 FY 2022 

Implementation Considerations 

• Enables replacement of NT conditional firm product 
• Requires individual customer contracts 
• Components of contracts may include: 

• Load/resource forecasts 
• Redispatch (Attachment M) 
• BPA Power Services contract impacts 
• Service arrangements 

 

 
 

Network Operating Agreement 

Industry scan of Network Operating Agreements 

Implication of scan on Network Operating 
Agreements and Tariff 

Draft, negotiate and execute bilateral, Standard 
Network Operating Agreements 

Manage Network Operating Agreements, including 
Network Operating Committee 

Operational 
Agreements 
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Steps 
Objective 

Enable NT 
customers to know 
how service will be 

provided 

Process for 
NT load 
service 

8/29/17 FY 2022 

Implementation Considerations 

• Removal of Conditional Firm Inventory 
• NT Resource assessment  
• Customer choices 
• Standard component of Network Operating Agreement 
• Develop a transition plan 

Replace Conditional Firm NT 

Complete industry scan 

NT Resource Assessment to inform customers of 
service options 

Revise/Remove Conditional Firm product 

Service arrangement language in Network Operating 
Agreement 
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Steps Objective 

Accurate Short-
Term ATC 

calculations 
and reliable NT 

redispatch 

Procedures for 
Undesignation 

8/29/17 FY 2022 

Implementation Considerations 

• Usage in short term ATC methodology  
• Requirements for undesignations 
• Application to system DNRs 
• Usage in NT redispatch 
• Customer Outreach 

Undesignation of Firm Market Sales 

Conduct industry scan 

Develop provisions of undesignation 

Develop procedures 

Draft Tariff and Business Practice 
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Steps 
Objective 

Assure that NT 
loads are 

reliably served 

Mechanism to 
implement NT 

Redispatch 

8/29/17 FY 2022 

Implementation Considerations 
• Resource capabilities 
• Complete Network Operating Agreement 
• Section 34.4 (Redispatch Charge) and Section 1.14 

(definition of Load Ratio Share) 
• Extensive data requirements and required coordination 
• Revisions to Attachment M and other appropriate 

agreements 

NT Redispatch Responsibility 

Review and apply eligibility criteria 

NT Customer engagement 

Develop Tariff language 

Develop Procedures and Systems 

Incorporate into Network Operating Agreement 
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Steps 
Objective 

More efficient 
and consistent 

processes 

Load and 
Resource 
Forecast 

Processes 

8/29/17 FY 2022 

Implementation Considerations 

• Identify all applications and processes 
• How to address updates to forecasts 

Load and Resource Forecasts 

Perform industry scan 

Review processes for load and resource forecast 

Identify ways to streamline 

Modify Business Practices 
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Steps Objective 

Plan, Execute, 
and Manage 
risks for NT 

Load 

Load Growth 
Policy 

8/29/17 FY 2022 

Implementation Considerations 
• Financial impacts 
• NT Resource assessment  
• Customer choices 

 
 

 

Load Growth 

Industry scan 

NT Customer Engagement 

Define Policy and Procedures 

Modify Business Practices 

Implement Policy 
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Steps 
Objective 

Implementation of 
NT Service 

Clear policies 
and 

procedures 

8/29/17 FY 2022 

Implementation Considerations 
• Tariff changes will be required 
• Has dependencies or dependent upon PFGA topics 

(Study Process, etc.) 
 

 
 

 

Implement NT Policy 

Network Operating Agreement - How service is 
provided and maintained 

Undesignation of Firm Market Sales - Assure reliable 
ST ATC availability and reliable NT redispatch 

NT Redispatch Responsibility - Assure that NT loads 
are reliably served 

Replace Conditional Firm NT – Enable NT customers 
to know how service will be provided 

Load and Resource Forecasts – More efficient and 
consistent processes 

Load Growth Policy – Manage expectations for BPA 
and customers 



How do you believe this 
change will affect your 
business? 
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What are your thoughts 
on the proposed 
timeline? 
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What Bonneville may not 
have considered in 
formulating this change? 

13 



How would you have 
seen NT done 
differently? 
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